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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

06.30.2016

Contract Location:

PICKRELL SPUR - E. JCT N-41 Estimate Type:

Contractor:
TEN POINT CONSTRUCTION CO., INC. Date Let:
2212 HWY 59 Date Awarded:

Date Contract Executed:
Date Notice for Work to
DENISON IA 514427416 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties
GAGE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
13345 000 RD-77-1(1030) 077 31.04 38.47  SPECIALTY

PROG

03.10.2016
03.22.2016
04.05.2016

05.09.2016
07.06.2016

Current Contract Amt
$776,389.66

Original Contract Amt
$768,829.66

% Dollar Comp
0%
% Time Comp
27%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Endorf, Dennis

Total for Adjustments

Payment

07.01.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.07.2016

07.07.2016

Total to Date

Prev to Date This Estimate

$950.00 $.00 $950.00
$.00 $.00 $.00

$950.00 $.00 $950.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00

$950.00 $.00 $950.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00

$950.00 $.00 $950.00

District Engineer

Rankin, Robert 07.05.2016

Controller

Burling, Laurie 07.07.2016
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Contract ID:  1345Y Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC. Contract ID: 1345Y Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.
Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.14 2,099.00 3.720 7,808.28
0001 0001 0001.08 0.50 36,200.000 18,100.00 CONCRETE PAVEMENT REPAIR, TYPE A, CY 3.720 7,808.28
BARRICADE, TYPE II BDAY 36,200.000 18,100.00 ARTIAL DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 3221.17 347.00 1,796.940 623,538.18
0002 0002 0001.10 1.00 905.000 905.00 CONCRETE PAVEMENT, CLASS 47B-3500 CcY 1,796.940 623,538.18
BARRICADE, TYPE Il BDAY 905.000 905.00 JOINT REPAIR 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 8028.01 165.00 52.700 8,695.50
0003 0003 0001.90 0.25 9,050.000 2,262.50 FOUNDATION COURSE REPLACEMENT CY 52.700 8,695.50
SIGN DAY EACH 9,050.000 2,262.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L860.50 1,900.00 1.000 1,900.00
0004 0004 0002.97 50.00 181.000 9,050.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,900.00
FLASHING ARROW PANEL DAY 181.000 9,050.00 CONTRACTOR COMPLIANCE 0.500 950.00
0.000 0.00 0.500 950.00
0.000 0.00 4000 4000 0001.75 3.15 0.000 0.00
0005 0005 0030.80 31,000.00 1.000 31,000.00 TEMPORARY SIGN DAY EACH 2,400.000 7,560.00
MOBILIZATION LS 1.000 31,000.00 . 0.000 0.00
Temporary Signs
0.000 0.00 0.000 0.00
0.000 0.00 GROUP 8 SPECIALTY Contracted 768,829.66
0006 0006 3039.11 570.00 5.580 3,180.60 Current 776,389.66
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 5.580 3,180.60 In place 950.00
DEPTH
0.000 0.00 This Estimate 950.00
0.000 0.00 Totals for contract Contracted 768,829.66
0007 0007 3039.12 400.00 101.470 40,588.00 Current 776,389.66
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 101.470 40,588.00 In place 950.00
DEPTH 0.000 0.00 This Estimate 950.00
0.000 0.00
0008 0008 3039.13 288.00 75.700 21,801.60
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 75.700 21,801.60
DEPTH 0.000 0.00
0.000 0.00







